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Short summary of the project implementation  
(1 September 2015 – 29 February 2016)  

 Implementation, Coordination and Facilitation of Common 

Activities Supporting Building Knowledge Society in the Danube 

Region – Slovakia 

 In the interim progress report project was mainly focused on: 

 Facilitating of a stable, effective, and innovative governance system for 

Priority Area 7 (PA7); 

 Establishing a well operating Funding network (FN) aiming at better 

coordination of available financial resources in the Danube region 

(DR); 

 Supporting common R&I projects taking into account countries 

smart specialisation; and 

 Strengthening cooperation among education and research institutions 

and industry in the DR. 

 
Bratislava, 25 May, 2016 



Activity 1 : Governance (I) 

 Setting up a stable coordination team, which tackles the day-to-day 

management of the PA7 and actively contributes to the activities 

organized under the Slovak Presidency of the EUSDR in 2016 

 The outputs obtained during the IPR’s period: 
 Establishment of a new coordination team (M1) 

 Organization of 1 SG meetings (M7), 09/12/2016, Budapest 

 Organization of 1 joint PA7+PA8 SG meeting (M8), 09/12/2016, Budapest 

 Participation at the  4
th

 Annual forum EUSDR (M4) 

 Participation at the kick-off meeting of the DTP Call (M3) 
23-24/10/2016, Budapest 

 Organization of the Advisory board meeting (M9), 04/02/2016  

 Preparation of the  IPR (M12) 

 

 

 

Bratislava, 25 May, 2016 



Activity 1 : Governance (II) 

 

 

 

Bratislava, 25 May, 2016 

Additional outputs (not stated in the original proposal): 
 Participation at the PA National Coordinators meeting organized by 

DSP (14-15/01/2016, Brussels) 

 Participation at the meeting of the Brussels Danube Network 

(12/02/2016, Brussels)   

 Participation at the University-Business Forum (25-26/02/2016, Vienna) 

 

 

 

 



Activity 2 -  Supporting common  

R&I projects  

 In the IPR’s period the Slovak PAC-team made all efforts to 

preparation of 2 project proposals for the INTERREG Danube 

Transnational Programme (DTP). 

 

 Outputs: 

 Submission of 2 new transnational R&I expressions of ineterst (EoI) 

within the DTP call (M5)  

 

* These 2 project proposals dealing with the issues of dual education (in 

cooperation with PA8), and with education of marginalized social 

groups (in cooperation with PA9) were submitted in the DTP Call. 

 

 

Bratislava, 25 May, 2016 



Activity 3 -  Funding network   

 Future design of possible funding opportunities bringing 

together representatives of institutions that want to promote 

and develop transnational R&I cooperation within the DR 

countries.  

 The outputs obtained during the IPR’s period: 

 1 meeting of the FN WG (M2), 18/09/2015 Vienna 

 several meetings and consultations with stakeholders in order 

to launch the pilot call based on opening of bilateral R&I 

agreements towards multilateral cooperation within DR 

countries (M17), during the regular SG and FN meetings and 

also during our participation at the UB forum in Vienna 

 

Bratislava, 25 May, 2016 



Activity 4 -  Strengthening cooperation 

in the Danube region 

 Slovak PAC-team efforts lead also toward promotion  

of common projects and initiatives that involve strong 

cooperation of education and research institutions with 

industry in the DR.  

 

 The outputs obtained during the IPR’s period: 

 Submission of one EoI within the DTP Call dealing with 

implementation of elements of dual education in higher 

education (M6) 

 This activity was also supported by our participation at the 

University-Business forum in Vienna (in February 2016) 

Bratislava, 25 May, 2016 



Successes    Weaknesses 

 Well-functioning PAC-team supporting to build the knowledge 

society in the DR by facilitating the governance structure and 

cooperation between the different stakeholders. 

 Fulfilled milestones set in the submitted project proposal. 

 Enhanced cooperation of DR country representatives leading to 

a strengthened participation in other EU and cross-border 

grant schemes (as envisaged EUREKA and COST possible 

cooperation and opening the bilateral governmental agreements 

for multilateral cooperation). 

 Possibilities to organize several events at the Slovak universities 

(for students, teachers and researchers) and enhanced visibility 

of the EUSDR within and outside of Slovakia. 

Bratislava, 25 May, 2016 



Successes    Weaknesses 

 None of our EoIs (DTP Call) passed to the second round. 

 Based upon these results, we became aware of the 

shortcomings to be tackled in order to resubmission in other 

schemes. 

 Due to the general parliamentary elections (March 2016) and 

the prolonged coalition making between 4 parties slight delays 

in the project management can be expected until the 

administrative and personal changes are finished (still ongoing). 

 

Bratislava, 25 May, 2016 



Thank you for your attention! 

 

Contacts details – PA7 Coordination Team: 

 

    Stefan Chudoba                 stefan.chudoba@minedu.sk 

    Lubica Pitlova       lubica.pitlova@minedu.sk 

    Jaroslava Szüdi      jaroslava.szudi@minedu.sk 

 

 

 


